Week 2- 31/08/2025 (Sunday)

Chair: Murthy Kanuri

Attendees:

 Murty Kanuri Finlay Kirwan

Jaco EspagVatchapol

Notetaker: Murthy Kanuri

Status on Previous Actions

Who	Action	Status
Murthy	Send minutes of meeting	• Done
Murthy Finlay Jaco Vatchapol	Team to gather all the required information and focus on the report in the 1st week of September	• Done
Finn	Presented the developed solution to the team	• Done

Actions Taken in Meeting

Who	Action
Murthy	Schedule the next meeting & share minutes of meeting
Murthy Finlay Jaco Vatchapol	Team to focus on report preparation for upcoming week https://docs.google.com/document/d/1jlyZFWWI6QR Z2eJ02ZqBqr7Qu6a5vGmi/edit?usp=sharing&ouid=1 16291788979662134698&rtpof=true&sd=true 16291788979662134698

Team agreed for the following sections in the report to be prepared in the upcoming week
Introduction (Almost ready and will be revised)
System Requirements (Jaco)
Design Decisions (Finn)
Methodology (Finn)
Graphical Designs (Murthy)
 Critical Evaluation (Strengths and Weaknesses) (Vatchapol)
 References & Appendix (to be updated at the final stages of the report)

Actions Next Steps

Who	Action
Murthy	Schedule the next meeting & share minutes of meeting
Murthy Finlay Jaco Vatchapol	Team to prepare the report and review on 3rd September and 5th September.

